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Table 6-7 shows the cost of a throughput phosphorus removal system included in the overall cost

of the proposed Phase I project. This overall cost includes construction contingencies and the

gross receipts tax. This cost does not include a chemical removal system for plant returns, nor a

2.5 msd.

TABLE 6-7

CONCEPTUAL CAPITAL PROJECT COST - PHASE I, EFFLUENT P < 0.1 MG/L

Construction Costs
Anaerobic Selector with Alkalinity Augmentation
Aeration Basin and Blowers/Canopy Structure
Influent Pump Station
Secondary Clarifiers
Mechanical Dewatering Facilities
Aerobic Digester and Blower Structure
Chemical Phosphorus Removal from 2.5 MGD
Phosphorus Filtrate Pump Station
UV Disinfection Building
Yard Piping Improvements
Site Improvements
Headworks
RAS/WAS Pump Station
Laboratory and Administration/Control Building
Electrical
Laboratory Testing Services
Subtotal

Other Support Facilities:
Building in lieu of Blower Canopy
Demolition

Subtotal

Subtotal of New Facilities
Construction Contingencies @ 10%
Subtotal

NMGRT @ 7.6875%
Total Construction Costs

Professional Engineering Services Allowance @ 9.5%
Basic design services and allowance for special services including
construction inspection (18 months), soils mvestigation, surveys,
aerial mapping, operation and maintanance manual, and startup services

NMGRT @ 6.75%
Total Professional Engineering Services

Total Project Costs

Amount

$559,000
$4,586,000
$1,332.,000
$1,520,000
$1,776,000
$1,227,000
$3,242,000

$656,000
$439,000
$176,000
$706,000
$594,000
$1,355,000
$2,024,000
$100,000
$20,292,000

$620,000
$1,441.000
$2,061,000

$22,353,000
$2.235,000
$24,588,000
$1,890.000
$26,478,000

$2,515,000

$170.000
$2,685,000

$29,163,000
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